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Update on 
US ATLAS Laboratory Oversight

• Continuing US ATLAS Project Oversight Activities
- PAP attendance at 3/21-22/02 PM Review and PAP recommendations
- ALD and PAP oversight of the U.S. ATLAS Project and Research Program
- monitoring of US ATLAS Monthly Reports for progress updates
- periodic discussions between BNL ALD and US ATLAS managers
- Tier 1 Regional Center for ATLAS Computing and relationship to RCF at BNL
- BNL’s role as Host Laboratory for the US ATLAS Research Program

• New BNL Oversight Activities for US ATLAS (JOF, JWL, et. al to JHM, Fall 2000)
- US ATLAS Research Program
- planning and preparation for research with the ATLAS Detector

• Assurance for DOE and NSF that the US ATLAS Project is proceeding effectively 
and steadily to the agreed-upon goals and that the future running  of the ATLAS  
research program will properly benefit the US participants
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LHC Related Items and Issues at BNL

• Budget Shortfalls for LHC Research Program in FY03 and FY04
- the ATLAS Computing Project is threatened with large cuts in budget
- U.S. ATLAS project funding supports only mechanical installation of deliverables
- U.S. provided detector elements fear inadequate funds for commissioning
- maintenance of equipment at CERN poses a budget problem given LHC delay

• LHC Facility Schedule Slippage
- provides some additional float in U.S. ATLAS subproject schedules
- will not contravene optimum schedules for U.S. detector element completion
- presents the problem of equipment maintenance prior to use in LHC operations

• Current Issues in US ATLAS
- some technical issues in TRT and Pixel subsystems - being addressed
- maintenance and operations plans and cost estimates not yet mature
- progress in the US ATLAS Computing Project threatened by budgets
- discussion of a BNL-based ATLAS Physics Analysis Center is active
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